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ID Name Resource Work Duration Cost Fixed Cost Start

0 |MECO s 5,715.5d 1095 d? $4,166,262.28 $0.00 Wed 9/1/04

1 1 MECO Project Support 1,450 d 900 d? $848,700.00 $0.00 Wed 6/1/05
2 1.1 Liaison Physicist P 675d 900 d $462,294.00 $0.00 Wed 6/1/05
3 1.2 Liaison Engineer Eng 675d 900d $346,302.00 $0.00 Wed 6/1/05
4 1.3 Technical Supervision T 100 d 100 d? $40,104.00 $0.00 Wed 6/1/05
5 2 MECO Proton Beam Line 3,873 d 500 d? $2,722,673.80 $0.00 Wed 9/1/04
181 3 MECO Experiment 392.5d 943 d? $594,888.48 $0.00 Wed 9/1/04
182 3.1 Production Target and Shield 261.5d 127.5d? $185,573.76 $0.00 Wed 6/1/05
183 3.1.1 Target Systems 261.5d 127.5d? $185,573.76 $0.00 Wed 6/1/05
184 3.1.1.1 Production Target 97 d 97 d? $54,511.76 $0.00 Wed 6/1/05
185 3.1.1.1.1 Verify Design 45d 45 d? $23,970.00 $0.00 Wed 6/1/05
186 3.1.1.1.1.1 Physics Requirements P 10d 2w? $6,848.80 $0.00 Wed 6/1/05
187 3.1.1.1.1.2 Engineering Design Eng 10d 2w? $5,130.40 $0.00 #iHHHEHHIHE
188 3.1.1.1.1.3 Finite Element Analysis Eng 15d 3w? $7,695.60 $0.00 #HHEHEHEHE
189 3.1.1.1.1.4 Design D 10d 2w? $4,295.20 $0.00 #HHHHHEHHH
190 3.1.1.1.2 Design Review od od $0.00 $0.00 Tue 8/2/05
191 3.1.1.1.3 Target tests in A-Line 32d 32d? $17,355.36 $0.00 Wed 8/3/05
192 3.1.1.1.3.1 Fab Test Beam Target CS 10d 2w? $7,176.00 $0.00 Wed 8/3/05
193 3.1.1.1.3.2 Assemble Beam Test Target M 3d 3d? $1,203.12 $0.00 HHHHHHHHMH
194 3.1.1.1.3.3 Test Beam Set-up 19d 19 d? $8,976.24 $0.00 #HEHEHEHEHE
195 3.1.1.1.3.3.1 Install Test Target 10d 10 d? $4,010.40 $0.00 #HHHHHHHHHE
196 3.1.1.1.3.3.1.1 Install Target M 3d 0.6 w? $1,203.12 $0.00 #HHHHHEHHH
197 3.1.1.1.3.3.1.2 Instrumentation Set-up CA-T 5d 1Tw? $2,005.20 $0.00 Thu 8/25/05
198 3.1.1.1.3.3.1.3 Survey S 2d 04w $802.08 $0.00 Thu 9/1/05
199 3.1.1.1.3.3.2 Evaluate Tests & Adjust Design 9d 9d? $4,965.84 $0.00 Mon 9/5/05
200 3.1.1.1.3.3.2.1 Physics Requirements P 3d 0.6 w? $2,054.64 $0.00 Mon 9/5/05
201 3.1.1.1.3.3.2.2 Engineering Design Eng 4d 0.8 w? $2,052.16 $0.00 Thu 9/8/05
202 3.1.1.1.3.3.2.3 Design D 2d 0.4 w? $859.04 $0.00 #HHtHHHH#HH
203 3.1.1.1.4 ASSRC Target System Design Review 0d 0d $0.00 $0.00 Thu 9/15/05
204 3.1.1.1.5 Fabricate Target 20d 20 d? $13,186.40 $0.00 Fri 9/16/05
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ID Name R?:igglr:e Work Duration Cost Fixed Cost Start 2t?0|5tr T lzttrJo
205 3.1.1.1.5.1 Fab Target & Housing CSs 10d 2w? $9,176.00 $2,000.00  Fri 9/16/05 D»L
206 3.1.1.1.5.2 Assemble Target M 5d 1w? $2,005.20 $0.00 Fri 9/30/05 [F
207 3.1.1.1.5.3 Survey Target S 3d 0.6 w? $1,203.12 $0.00 Thu 10/6/05 |}l
208 3.1.1.1.5.4 Bench Test Target M 2d 0.4 w? $802.08 $0.00 HHHHEHEH |
209 3.1.1.2 Mounting, Handling & Storage System 91d 97 d? $56,559.92 $0.00 Wed 6/1/05
210 3.1.1.2.1 Interface with Heat & Rad Shield 6d 6d? $2,994.72 $0.00 Wed 6/1/05 r
211 3.1.1.2.1.1 Engineering Eng 5d 5d? $2,565.20 $0.00 Wed 6/1/05
212 3.1.1.2.1.2 Design D 1d 1d? $429.52 $0.00 Wed 6/8/05
213 3.1.1.2.2 Target Trolley & Motion 55d 55d? $26,083.20 $0.00 Thu 6/9/05
214 3.1.1.2.2.1 Engineering Eng 15d 15d? $7,695.60 $0.00 Thu 6/9/05
215 3.1.1.2.2.2 Design D 15d 15 d? $6,442.80 $0.00 Thu 6/30/05
216 3.1.1.2.2.3 Motion Test 25d 25d? $11,944.80 $0.00 Thu 7/21/05 &
217 3.1.1.2.2.3.1 Fab Set-up CS 5d 5d? $3,588.00 $0.00 Thu 7/21/05 ”l
218 3.1.1.2.2.3.2 Fab Set-up M 10d 10d? $4,010.40 $0.00 Thu 7/28/05 Hl
219 3.1.1.2.2.3.3 Fab Set-up B 5d 5d? $2,005.20 $0.00 Thu 8/11/05 ”l
220 3.1.1.2.2.3.4 Test Motion Eng 3d 3d? $1,539.12 $0.00 Thu 8/18/05
221 3.1.1.2.2.3.5 Survey Test S 2d 2d? $802.08 $0.00 Tue 8/23/05 |
222 3.1.1.2.3 Target Storage System 30d 38d? $27,482.00 $0.00 Tue 8/23/05
223 3.1.1.2.3.1 Engineering Eng 5d 5d? $2,565.20 $0.00 Tue 8/23/05
224 3.1.1.2.3.2 Design D 5d 5d? $2,147.60 $0.00 Tue 8/30/05 i
225 3.1.1.2.3.3 Fabrication 20d 20 d? $22,769.20 $0.00 Fri 9/16/05
226 3.1.1.2.3.3.1 Central Shops CS 15d 15 d? $20,764.00 $10,000.00 Fri 9/16/05 Dl
227 3.1.1.2.3.3.2 Assembly M 5d 5d? $2,005.20 $0.00 Thu 10/6/05 [
228 3.1.1.3 Target Cooling System 73.5d 127.5d? $74,502.08 $0.00 Wed 6/1/05 Py
243 3.2 Heat and Radiation Shield 2d 1d? $1,006.64 $0.00 Wed 9/1/04
244 3.2.1 ASSRC Review od od $0.00 $0.00 Wed 9/1/04
245 3.2.2 Installation M 1d 1d? $401.04 $0.00 Wed 9/1/04
246 3.2.3 Installation R 1d 1d? $605.60 $0.00 Wed 9/1/04
247 3.3 1.4 Solenoids 16 d 10d? $9,583.76 $0.00 Wed 9/1/04
248 3.3.1 MDMG Support 2d 1d? $1,197.92 $0.00 Wed 9/1/04




ID Name R?:igglr:e Work Duration Cost Fixed Cost Start 2t?0|5tr e lzttrJo
249 3.3.1.1 Physics Support P 1d 1d? $684.88 $0.00 Wed 9/1/04
250 3.3.1.2 Engineering Support Eng 1d 1d? $513.04 $0.00 Wed 9/1/04
251 3.3.1.3 ASSRC Review od 0d $0.00 $0.00 Wed 9/1/04
252 3.3.2 Refrigerator & Magnet Infrastructure 14d 10 d? $8,385.84 $0.00 Wed 9/1/04
253 3.3.2.1 Building Space 12d 10d? $7,267.20 $0.00 Wed 9/1/04
254 3.3.2.1.1 Compressor Building 12d 10 d? $7,267.20 $0.00 Wed 9/1/04
255 3.3.2.1.1.1 Sound Proofing C 10d 10 d? $6,056.00 $0.00 Wed 9/1/04
256 3.3.2.1.1.2 Painting PE 2d 2d? $1,211.20 $0.00 Wed 9/1/04
257 3.3.2.1.2 912 Floor Space od 1d? $0.00 $0.00 Wed 9/1/04
258 3.3.2.1.3 Areas for Cryo Pipe Runs od 0.2w? $0.00 $0.00 Wed 9/1/04
259 3.3.2.2 Power 2d 1d? $1,118.64 $0.00 Wed 9/1/04
260 3.3.2.2.1 Spec Power Layout Eng 1d 1d? $513.04 $0.00 Wed 9/1/04
261 3.3.2.2.2 Purchase MCC od 1d? $0.00 $0.00 Wed 9/1/04
262 3.3.2.2.3 Install MCC E 1d 1d? $605.60 $0.00 Wed 9/1/04
263 3.3.2.3 Cooling Water od 0.2 w? $0.00 $0.00 Wed 9/1/04
264 3.3.2.4 Compressed Air od 1d? $0.00 $0.00 Wed 9/1/04
265 3.3.2.5 LN2 Supply od 1d? $0.00 $0.00 Wed 9/1/04
266 3.3.2.6 Survey od 0.2w? $0.00 $0.00 Wed 9/1/04
267 3.3.2.7 Vent Lines od 0.2 w? $0.00 $0.00 Wed 9/1/04
268 3.3.2.8 Remote Operations Tie-in od 1d? $0.00 $0.00 Wed 9/1/04
269 3.3.3 Magnet Installion od 1d? $0.00 $0.00 Wed 9/1/04
270 3.3.3.1 Rigging? 0d 0.2 w? $0.00 $0.00 Wed 9/1/04
271 3.3.3.2 Survey? od 0.2w? $0.00 $0.00 Wed 9/1/04
272 3.3.3.3 Technician Support? od 0.2w? $0.00 $0.00 Wed 9/1/04
273 3.4 Muon Beamline od 892 d? $0.00 $0.00 Wed 9/1/04
274 3.4.1 Vacuum System 0d 1d? $0.00 $0.00 Wed 9/1/04
275 3.4.2 Collimators od 1d? $0.00 $0.00 Wed 9/1/04
276 3.4.3 Muon Stopping Target 0d 7.85 mo $0.00 $0.00 #HHEHEHEHE
217 3.4.4 Target Monitor od 1d? $0.00 $0.00 Wed 9/1/04
278 3.4.5 Detector Shields 0d 10.85 mo $0.00 $0.00 Mon 1/1/07




ID Name Rlensigglrsce Work Duration Cost Fixed Cost Start 2t?0|5tr FTE |2t(r)o
279 3.4.6 Muon Beam Stop 0d 12.6 mo $0.00 $0.00 #H#HHHHHHH
280 3.4.7 Vacuum Window od 12.35 mo $0.00 $0.00 #iHHHEHHIHE
281 3.4.8 Neutron Absorbers 0d 10.1 mo $0.00 $0.00 #HHEHEHEHE
282 3.4.9 Detector Support Structures 0d 1d? $0.00 $0.00 Wed 9/1/04
283 3.5 Experimental Detectors & Electronics 3d 1d? $1,407.68 $0.00 Wed 9/1/04
284 3.5.1 Rigging of Detectors & Electronics 1d 1d? $605.60 $0.00 Wed 9/1/04
285 3.5.2 Survey of Detectors 1d 1d? $401.04 $0.00 Wed 9/1/04
286 3.5.3 Water Cooling Hook-ups? 1d 1d? $401.04 $0.00 Wed 9/1/04
287 3.6 Cosmic Ray Shield 4d 943 d? $2,329.84 $0.00 Wed 9/1/04 _
288 3.6.1 Passive Shield od 943 d $0.00 $0.00 Wed 9/1/04
289 3.6.1.1 Stainless 0d 1d $0.00 $0.00 Mon 4/2/07
290 3.6.1.2 Heavy Block od 1d $0.00 $0.00 Mon 7/2/07
291 3.6.1.3 Heavy Beams od 1d $0.00 $0.00 Wed 9/1/04
292 3.6.1.4 Rails and Drive od 1d $0.00 $0.00 Wed 9/1/04
293 3.6.1.5 Installation od 1d $0.00 $0.00 Wed 4/9/08
294 3.6.2 Active Shield 4d 1d? $2,329.84 $0.00 Wed 9/1/04
295 3.6.2.1 Sruvey S 1d 1d? $401.04 $0.00 Wed 9/1/04
296 3.6.2.2 Grout Rails PE 1d 1d? $605.60 $0.00 Wed 9/1/04
297 3.6.2.3 Install Unistrut Frame 1d 1d? $717.60 $0.00 Wed 9/1/04
298 3.6.2.4 Rigging R 1d 1d? $605.60 $0.00 Wed 9/1/04
299 3.7 Experimental Infrastructure 106 d 10 d? $394,986.80 $0.00 Wed 9/1/04
300 3.7.1 Electric Power and Tray 3d 1d? $1,548.16 $0.00 Wed 9/1/04
301 3.7.1.1 Engineering Eng 1d 1d? $513.04 $0.00 Wed 9/1/04
302 3.7.1.2 Design D 1d 1d? $429.52 $0.00 Wed 9/1/04
303 3.7.1.3 Purchase Parts od 1d? $0.00 $0.00 Wed 9/1/04
304 3.7.1.4 Power & Tray Installation E 1d 1d? $605.60 $0.00 Wed 9/1/04
305 3.7.2 Electronics Hut 15d 5d? $48,416.64 $0.00 Wed 9/1/04
306 3.7.2.1 Spec Building Eng 5d 5d? $2,565.20 $0.00 Wed 9/1/04
307 3.7.2.2 Purchase Building od 1d? $40,000.00 $40,000.00 Wed 9/1/04
308 3.7.2.3 Install Building C 2d 2d? $1,211.20 $0.00 Wed 9/1/04




ID Name Rlensigglrsce Work Duration Cost Fixed Cost Start 2t?0|5tr FTE |2t(r)o
309 3.7.2.4 Install Building R 3d 3d? $1,816.80 $0.00 Wed 9/1/04
310 3.7.2.5 Fire Alarm Hook-up PE 4d 4 d? $2,422.40 $0.00 Wed 9/1/04
311 3.7.2.6 Rollong Frame & Access Way od 1d? $0.00 $0.00 Wed 9/1/04
312 3.7.2.7 Cooling Water Installation? M 1d 1d? $401.04 $0.00 Wed 9/1/04
313 3.7.3 New Counting House? 23d 10 d? $289,548.00 $0.00 Wed 9/1/04
314 3.7.3.1 Spec Building Eng 5d 5d? $2,565.20 $0.00 Wed 9/1/04
315 3.7.3.2 Purchase Building 0d 1d? $240,000.00 $240,000.00 Wed 9/1/04
316 3.7.3.3 Pour Footings 0d 1d? $30,000.00 $30,000.00 Wed 9/1/04
317 3.7.3.4 Purchase Landings 0d 1d? $5,600.00 $5,600.00 Wed 9/1/04
318 3.7.3.5 Install Building CcC 5d 5d? $3,510.00 $0.00 Wed 9/1/04
319 3.7.3.6 Install Building R 3d 3d? $1,816.80 $0.00 Wed 9/1/04
320 3.7.3.7 Fire Detection/Protection Hook-up PE 10d 10d? $6,056.00 $0.00 Wed 9/1/04
321 3.7.4 Refurbished Counting House? 37d 10 d? $41,320.80 $0.00 Wed 9/1/04
322 3.7.4.1 New Rubber Roof CcC 10d 10d? $8,220.00 $1,200.00 Wed 9/1/04
323 3.7.4.2 Repair Wall/Floor cC 6d 6d? $4,712.00 $500.00 Wed 9/1/04
324 3.7.4.3 Paint PE 7d 7d? $4,639.20 $400.00 Wed 9/1/04
325 3.7.4.4 New Landings CcC 4d 4 d? $10,808.00 $8,000.00 Wed 9/1/04
326 3.7.4.5 New AC Units PE 6d 6 d? $9,633.60 $6,000.00 Wed 9/1/04
327 3.7.4.6 Re-Skirt cC 4d 4 d? $3,308.00 $500.00 Wed 9/1/04
328 3.7.5 Experimental Safety System 16d 8d? $7,163.68 $0.00 Wed 9/1/04
329 3.7.5.1 Engineering Eng 2d 24d? $1,026.08 $0.00 Wed 9/1/04
330 3.7.5.2 Design D 4d 4 d? $1,718.08 $0.00 Wed 9/1/04
331 3.7.5.3 Assemble & Install System 8d 8d? $3,208.32 $0.00 Wed 9/1/04
332 3.7.5.4 Hook-up Power Trip E 2d 2d? $1,211.20 $0.00 Wed 9/1/04
333 3.7.6 Clean Room 12d 5d? $6,989.52 $0.00 Wed 9/1/04
334 3.7.6.1 Spec Clean Room Eng 3d 3d? $1,539.12 $0.00 Wed 9/1/04
335 3.7.6.2 Purchase Clean Room 0d 1d? $0.00 $0.00 Wed 9/1/04
336 3.7.6.3 Install Clean Room C 5d 5d? $3,028.00 $0.00 Wed 9/1/04
337 3.7.6.4 Fire Alarm Hook-up PE 4d 4d? $2,422.40 $0.00 Wed 9/1/04




